

Project Name	Description	Start	End	Job title	Supplier	
DASH network and WiFi	New build cabling and infra fit out	01/07/2026	TBC	Senior Technical Implementation Manager	Southern Communications/ Ultima Trustmark	
South Newton network and WiFi	Existing build cabling and infra fit out	01/07/2026	TBC	Senior Technical Implementation Manager	Southern Communications/ Ultima Trustmark	
MDE alignment	Aligning MDE with NHSE best practice	01/04/2026	31/11/2026	Senior Technical Implementation Manager	MTI	
EOS Access Points	Replacing ~420 access points	01/04/2026	30/09/2027	Senior Technical Implementation Manager	Ultima Trustmark	
EOS Equipment	Replacing various switches and firewalls	01/04/2026	31/10/2026	Senior Technical Implementation Manager	Ultima Trustmark	
Telephony/VOIP	Telephony infrastructure upgrade	01/04/2026	31/10/2026	Senior Technical Implementation Manager	Southern Communications	
Network Access Control enablement	Implementing NAC across the estate	01/03/2026	31/10/2026	Senior Technical Implementation Manager	Ultima Trustmark	
Group AD Integration	Developing a BSW group shared AD	TBC	TBC	Senior Technical Implementation Manager	TBA	
Group Infrastructure	Developing a BSW group shared infrastructure	TBC	TBC	Senior Technical Implementation Manager	TBA	
BSW Tanium Implementation	Implementing Tanium across the BSW group	01/05/2026	31/10/2026	Senior Technical Implementation Manager	Endpoint X	
BSW Shared SSID	WiFi SSID sharing across the BSW group	01/06/2026	31/10/2026	Senior Technical Implementation Manager	Conscia	

Insourcing SAN managed service	Bringing the management of the infra in house	01/10/2026	28/02/2028	Senior Technical Implementation Manager	SCC	
EPR Project	BSW Group Electronic Patient Record		31/10/27	EPR Programme Director	Oracle	
End of support server upgrade	Migrating Server 2016 to a new Operating System	01/10/2019	31/01/2027	Transformation Project Manager	N/A	
Bleep Replacement	Replacement of Bleep System	01/06/2026	31/03/2027	Transformation Project Manager	Allertive	